COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 23/ 2004

ESTI MATE SUMVARY 10: 10: 52
CONTI D: C14127 ESTI MATE NO. 0005 FI NL SPEC YR 2002
PCN: 14127-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 50.0 DAYS TIVE ALLOW 50 WORK DAYS
SH30, QUI NCY NORTH PERCENT TIME: 100. 00 ORI G TI ME ALLOW 50 WORK DAYS
PROJIECT NO. STA 030A- 023
SH30, QUI NCY NORTH
NAVE OF ROAD: 030A
PROQJIECT COUNTI ES: ARAPAHCE, REG ON 1
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 02/ 23/ 2004 DATE TI ME STARTED 05/16/2003
6374 S. RACINE Cl RCLE DATE LET 12/ 19/ 2002 DATE WORK BEGAN
DATE AWARDED 01/ 08/ 2003 DATE TI ME STOPPED 09/18/2003
DATE CONTRACT EXECUTED  01/27/2003 DATE ACCEPTED 09/18/ 2003
CENTENNI AL CO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 05/16/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 056, 834. 97 PARTI Cl PATI NG $ 1, 044, 907. 82 $ 5,345.70
AWARD PRQJECT AMT: $ 1,077,005.96 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COVPLETE: 98. 87% TOTAL EARNI NGS 1, 044, 907. 82 5,345.70
FUNDS AVAI LABLE: $ 11,927.15 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 044, 907. 82 5,345. 70
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 10, 964. 60
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 044, 907. 82 16, 310. 30
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1, 044, 907. 82 16, 310. 30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 16, 310. 30

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14127 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 14127-BID ESTI MATE RUN 02/ 23/ 2004
PRQJECT STA 030A- 023 ESTI MATE NO. 0005 10: 10: 52

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200  ROADVAY
0005 202-00001 REMWAL OF STRUCTURE 3.000 3.000
EACH 0. 000 0. 00
306. 00000 3.000 918. 00
0010 202-00035 REMVAL OF Pl PE 110. 000 110. 000
LF 0. 000 0.00
15. 30000 110. 000 1, 683. 00
0015 202-00090 REMOVAL OF DELI NEATOR 126. 000 126. 000
EACH 0. 000 0. 00
20. 40000 126. 000 2,570. 40
0020 202-00220 REMOVAL OF ASPHALT NAT 1, 005. 000 1, 005. 000
sy 0. 000 0.00
7.01000 1, 005. 000 7,045. 05
0021 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 2,111. 000 2,111. 000
sy 0. 000 0. 00
5. 65000 2,111. 000 11,927.15
0025 202-00810 *REMOVAL OF GROUND SI GN 1. 000 1. 000
EACH 0. 000 0.00
81. 60000 1. 000 81. 60
0030 203-00060  *ENMBANKMENT MATERI AL ( COVPLETE | N PLACE) 2,981. 000 2,981. 000
oy 0. 000 0. 00
8. 95000 2,981. 000 26, 679. 95
0035 203-01100 PROOF ROLLING 2.000 2.000
HOUR 0. 000 0.00
45. 00000 2.000 90. 00
0040 203-01500  BLADI NG 119. 000 119. 000
HOUR 0. 000 0. 00
65. 00000 119. 000 7,735. 00
0045 203-01597  *POTHOLI NG 4.000 4.000
HOUR 0. 000 0.00
15. 00000 4.000 60. 00
0050 206-01000 BED COURSE MATERI AL 4.000 4.000
oy 0. 000 0. 00
100. 00000 4.000 400. 00



CONTI D: C14127 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14127-BI D ESTI MATE RUN 02/ 23/ 2004
PRQJECT: STA 030A- 023 ESTI MATE NO 0005 10: 10: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 207-00205 TOPSO L 810. 000 431. 000
cy 379. 000 3,547. 44
9. 36000 810. 000 7,581. 60
0060 208-00011  *EROSI ON BALES (WEED FREE) 61. 000 61. 000
EACH 0. 000 0. 00
10. 00000 61. 000 610. 00
0065 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 0. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0070 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0075 210-00810  *RESET GROUND SI GN 17. 000 17. 000
EACH 0. 000 0. 00
127. 50000 17. 000 2,167.50
0080 212-00006  *SEEDI NG ( NATI VE) 2. 400 2. 400
ACRE 0. 000 0. 00
3, 060. 00000 2. 400 7, 344. 00
0085 213-00002 *MUILCH NG (WEED FREE HAY) 4. 500 4. 500
ACRE 0. 000 0. 00
3, 060. 00000 4. 500 13, 770. 00
0090 213-00061  *MJILCH TACKI FI ER 330. 000 330. 000
LB 0. 000 0. 00
3. 06000 330. 000 1, 009. 80
0095 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 570. 000 570. 000
5% 0. 000 0. 00
3. 06000 570. 000 1, 744. 20
0100 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT 1. 000 1. 000
LS 0. 000 0. 00
2, 550. 00000 1. 000 2, 550. 00
0105 304-09014  AGGREGATE BASE COURSE ( SPECI AL) 4,296. 040 4,296. 040
TON 0. 000 0. 00
11. 00000 4,296. 040 47, 256. 44



CONTI D: Cl14127 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14127-BI D ESTI MATE RUN 02/ 23/ 2004
PRQJECT: STA 030A- 023 ESTI MATE NO 0005 10: 10: 52

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 149. 440 149. 440
TON 0. 000 0.00
60. 00000 149. 440 8, 966. 40
0115 403-33841  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 14, 202. 700 14, 202. 700
TON 0. 000 0.00
35. 32000 14, 202. 700 501, 639. 36
0120 403-33871  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 2, 776. 750 2,776. 750
TON 0. 000 0.00
41.89000 2,776. 750 116, 318. 06
0121 900-00014  ADDED | TEM (LUMP SUM/ DI SI NCENTI VE/ PAVEMENT -9, 309. 250 -9, 309. 250
SMOOTHNESS
LS 0. 000 0.00
1. 00000 -9, 309. 250 -9, 309. 25
0125 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 3, 467. 000 3, 467. 000
GAL 0. 000 0.00
1. 40000 3, 467. 000 4, 853. 80
0130 420-00500 *GEOTEXTI LE (PAVI NG 30, 451. 000 30, 451. 000
sy 0. 000 0.00
0. 92000 30, 451. 000 28,014. 92
0135 506-00212 RIPRAP (12 | NCH) 13. 000 13. 000
cY 0. 000 0.00
81. 60000 13. 000 1, 060. 80
0140 507-00400 Bl TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 3. 000 3. 000
TON 0. 000 0.00
80. 00000 3. 000 240. 00
0145 601-01000 *CONCRETE CLASS B 7.800 7.800
cY 0. 000 0.00
510. 00000 7.800 3,978. 00
0150 603-15030 30 | NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH 192. 000 192. 000
LF 0. 000 0.00
71. 40000 192. 000 13, 708. 80
0155 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 2, 261. 000 2, 261. 000
LF 0. 000 0.00
10. 51000 2, 261. 000 23,763. 11



CONTI D: C14127 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14127-BI D ESTI MATE RUN 02/ 23/ 2004
PRQJECT: STA 030A- 023 ESTI MATE NO 0005 10: 10: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 10. 000 10. 000
EACH 0. 000 0.00
1, 224. 00000 10. 000 12, 240. 00
0165 609-60011 CURB TYPE 6 (SECTION M 125. 000 125. 000
LF 0. 000 0. 00
8. 16000 125. 000 1, 020. 00
0170 612-00001  *DELI NEATOR (TYPE I) 180. 000 180. 000
EACH 0. 000 0.00
16. 32000 180. 000 2,937. 60
0175 612-00003  *DELI NEATOR (TYPE I11) 50. 000 50. 000
EACH 0. 000 0. 00
20. 40000 50. 000 1, 020. 00
0180 614-00011  *SIGN PANEL (CLASS I) 12. 500 12. 500
SF 0. 000 0.00
20. 40000 12.500 255. 00
0185 614-00012  *SIGN PANEL (CLASS I1) 9. 000 9. 000
SF 0. 000 0. 00
22. 44000 9. 000 201. 96
0190 614-01582  *STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 36. 000 36. 000
LF 0. 000 0.00
40. 80000 36. 000 1, 468. 80
0195 615-00030 EMBANKMENT PROTECTOR TYPE 3 2. 000 2.000
EACH 0. 000 0. 00
1, 530. 00000 2.000 3, 060. 00
0200 617-00012 12 | NCH CULVERT PI PE 44.000 44. 000
LF 0. 000 0.00
40. 80000 44.000 1, 795. 20
0205 617-00018 18 | NCH CULVERT PI PE 45. 000 45. 000
LF 0. 000 0. 00
51. 00000 45. 000 2, 295. 00
0210 617-00024 24 | NCH CULVERT Pl PE 71. 000 71. 000
LF 0. 000 0.00
61. 20000 71. 000 4,345. 20



CONTI D Cl4127 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 14127-BI D ESTI MATE RUN 02/ 23/ 2004
PRQJECT: STA 030A- 023 ESTI MATE NO 0005 10: 10: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0. 00
3, 060. 00000 1. 000 3, 060. 00
0220 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) 0. 000 0. 000
HOUR 0. 000 0.00
107. 10000 0. 000 0.00
0225 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
44, 837. 00000 1. 000 44,837.00
0230 627-00005  *EPOXY PAVEMENT MARKI NG 358. 000 358. 000
GAL 0. 000 0.00
80. 58000 358. 000 28, 847. 64
0235 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 215. 500 215. 500
GAL 0. 000 0. 00
45. 90000 215. 500 9, 891. 45
0240 627-30405  *PREFORVED THERMOPLASTI C PAVENENT MARKI NG 217.000 217. 000
(WORD- SYMBOL)
SF 0. 000 0.00
15. 30000 217. 000 3,320. 10
0245 627-30410  *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 164. 000 164. 000
LI NE
) SF 0. 000 0. 00
9. 69000 164. 000 1,589. 16
0250 629-01001  *SURVEY MONUMENT (TYPE 1) 18. 000 18. 000
EACH 0. 000 0.00
204. 00000 18. 000 3,672. 00
0255 629-01031  *SURVEY MONUMENT (TYPE 3A) 6. 000 6. 000
EACH 0. 000 0. 00
433. 50000 6. 000 2,601. 00
0260 630-00000 *FLAGG NG 1,812. 000 1,812. 000
HOUR 0. 000 0.00
19. 38000 1, 812. 000 35, 116. 56
0265 630-00007  *TRAFFI C CONTROL | NSPECTI ON 22. 000 22. 000
DAY 0. 000 0. 00

51. 00000 22.000 1,122.00



CONTI D: Cl14127

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 14127-BI D ESTI MATE RUN 02/ 23/ 2004
PRQJECT: STA 030A- 023 ESTI MATE NO 0005 10: 10: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0269 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON NON- PERFORMANCE -1, 050. 000 -1, 050. 000
OF TRAFFI C CONTROL
DOL 0. 000 0.00
1. 00000 -1, 050. 000 -1, 050. 00
0270 630-00012 *TRAFFI C CONTROL MANAGENMENT 54. 000 54. 000
DAY 0. 000 0.00
306. 00000 54. 000 16, 524. 00
0275 630-80001  *FLASH NG BEACON ( PORTABLE) 2.000 1. 800
EACH 0. 200 102. 00
510. 00000 2.000 1, 020. 00
0280 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 4. 000 3. 600
EACH 0. 400 20. 40
51. 00000 4. 000 204. 00
0285 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 42.000 37. 800
EACH 4.200 214. 20
51. 00000 42.000 2,142.00
0290 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 8. 000 7.200
EACH 0. 800 40. 80
51. 00000 8. 000 408. 00
0295 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 64. 000 57. 600
SF 6. 400 130. 56
20. 40000 64. 000 1, 305. 60
0300 630-80355 *PORTABLE MESSAGE S| GN PANEL 2. 000 1. 800
EACH 0. 200 1, 020. 00
5, 100. 00000 2.000 10, 200. 00
0305 630-80360  *DRUM CHANNELI ZI NG DEVI CE 50. 000 45. 000
EACH 5. 000 127. 50
25. 50000 50. 000 1, 275. 00
0310 630-80380 *TRAFFI C CONE 200. 000 180. 000
EACH 20. 000 142. 80
7.14000 200. 000 1, 428. 00
0315 700-70010 F/ A M NOR CONTRACT REVI S| ONS 11, 927. 150 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: Cl14127 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14127-BI D ESTI MATE RUN 02/ 23/ 2004
PRQJECT: STA 030A- 023 ESTI MATE NO 0005 10: 10: 52

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 289. 030 289. 030
F A 0. 000 0.00
1. 00000 289. 030 289. 03
0325 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0330 700-70022 F/ A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0335 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70090 F/ A RESET 338. 830 338. 830
F A 0. 000 0.00
1. 00000 338. 830 338. 83
0345 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,048, 164.97 $ 5,345.70% 1, 036, 237. 82
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0355 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
8, 160. 00000 1. 000 8, 160. 00
0360 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
510. 00000 1. 000 510. 00
CAT 0400  CURRENT AMI $ 8,670.00$ 0.00$% 8, 670. 00
PROJECT TOTAL CURRENT AMI $ 1,056, 834.97 $ 5,345.70$ 1, 044, 907. 82



